THE VILLAASAM

SITE PROGRESS 1st October 2026
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VILLA 5 Shower Partion Fix




VILLA 6




VILLA 7 External Deck Tiles Work in Progress




VILLA 7 External Deck Tiles Work in Progress
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VILLA 8 Vox Ceiling Work in Progress




VILLA 8 Internal Painting Work in Progress







VILLA 10 External Plastering Work in Progress




VILLA 11




VILLA 12




VILLA 13 External Deck Tiles Laying




VILLA 13 External Deck Tiles Laying




VILLA 14
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VILLA 19 Vox Ceiling Completed
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VILLA 20 Pile Casting Completed




VILLA 21




VILLA 24




VILLA 25 Elevation C Channel Fixing Completed







VILLA 31
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ILLA 33




VILLA 35




VILLA 38




VILLA 39 Pile Cape Completed
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VILLA 57




VILLA 61




VILLA 62




VILLA 63 All Floorings Completed




VILLA 64
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CLUB HOUSE -A




CLUB HOUSE - B




CLUB HOUSE Flooring Works




CLUB HOUSE Flooring Works




CLUB HOUSE Ceiling Works




CLUB HOUSE Ceiling Works




Entry Pavilion-2
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Seating Gazebo




Zone -1l Landscape Fabrication Works




Tennis Court
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ricket Box net




Half Basket ball Court Work in Progress




S0KLD Sewage Treated Plant




800KV Transformer
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Ganesh Temple
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